



Eco-Industrial Development Company of Tobago (E-IDCOT) Ltd

Annual Schedule of Planned Procurement Activities 2023/2024

Suppliers and Contractors are advised that E-IDCOT reserves the right to change, add or remove items from this list without notice or explanation.



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1.	TBD	Courland Beach Sport Arena- Phase II	72121100	Construction of beach washroom facilities, Landscaping works and general Civil works	TBD	TBD	TBD	Selective Tendering	10	Fixed Price
2.	TBD	Shaw Park Complex- Third Floor Remedial Works	72121100	Refurbishments works to Flooring of SP Complex building	TBD	TBD	75 days	Selective Tendering	10	Fixed Price
3.	TBD	Fort King George- Lighthouse Refurbishment	72121100	Refurbishment works to restore Lighthouse at Fort King George	06/12/24	11/2/24	85 days	Selective Tendering	10	Fixed Price
4.	TBD	Fort King George- Construction of Observation Deck and Lounge	72121100	Construction of viewing/observation deck at Fort King George	TBD	TBD	TBD	Selective Tendering	10	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
5.	TBD	Charlotteville Community Center & Pavilion	72121100	Construction of the Charlotteville Community Centre	TBD	TBD	TBD	Selective Tendering	10	Fixed Price
6.	TBD	Bacolet Indoor Sporting Complex	72121100	Construction of indoor sporting complex at Bacolet	TBD	TBD	TBD	Selective Tendering	10	Fixed Price
7.	TBD	Goodwood Pavilion	72121100	Construction of pavilion at Goodwood playing field	TBD	TBD	TBD	Selective Tendering	10	Fixed Price
8.	TBD	Roxborough Hospital - Hyperbaric Chamber	72121100	Construction of Hyperbaric chamber at the Roxborough Hospital.	TBD	TBD	TBD	Selective Tendering	10	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
9.	TBD	Scarborough Library- Roof Repairs & Painting Works	72121100	Repair works to the Scarborough Library's roof and painting works.	TBD	9/2/24	79 days	Selective Tendering	10	Fixed Price
10.	TBD	Design-Build of Scarborough Secondary School (Bacolet)	72121100	Construction of new Scarborough Secondary School at Bacolet	TBD	9/11/25	695 days	Open Tendering	10	Fixed Price
11.	TBD	Construction of Uptown Fascinators Pan Theatre	72121100	Construction of new pan theatre for Uptown Fascinators	TBD	TBD	TBD	Selective Tendering	10	Fixed Price
12.	TBD	Reconstruction of Our Boys PanYard Indoor Facility	72121100	Reconstruction works to current indoor pan at Our Boys Panyard	9/10/23	10/2/24	120 days	Selective Tendering	10	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
13.	TBD	Refurbishment of Dem Boys Panyard	72121100	Reconstruction works to current indoor pan facility at Den Boys Panyard	TBD	TBD	TBD	Selective Tendering	10	Fixed Price
14.	TBD	Refurbishment of Steel Sensations Pan Yard	72121100	Reconstruction works to current indoor pan facility at Steel Sensations	TBD	TBD	TBD	Selective Tendering	10	Fixed Price
15.	TBD	Scarborough Beautification Programme	72121100	Upgrade and Beautification works at the Town of Scarborough	TBD	TBD	TBD	Selective Tendering	10	Fixed Price
16.	TBD	Development of Assembly Legislature Complex	72121100	Development of Assembly Legislature Complex	TBD	TBD	423 days	Open Tendering	10	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
17.	TBD	Remedial Works and FF&E at Manta Lodge Hotel, Speyside	72121100	General construction and finishing work to bring Manta Lodge to operational order as tourism product	15/11/23	15/1/24	59 days	Selective Tendering	10	Fixed Price
18.	TBD	Refurbishment of Shaw Park Hard Courts	72121100	General civil and refurbishment works at Shaw Park Hard Courts.	3/11/23	28/02/24	119.7 days	Open Tendering	10	Fixed Price
19.	TBD	Refurbishment of Victor E. Bruce Financial Complex	72121100	General refurbishment works at the Victor E. Bruce Financial Complex	TBD	25/01/24	98 days	Selective Tendering	10	Fixed Price
20.	TBD	Outfitting and Relocation to the Calder Hall Administrative Complex	72121100	Provide FF&E and Finishings, with minor civil works at the Calder Hall Administrative Complex	TBD	TBD	TBD	Selective Tendering	10	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
21.	TBD	Shaw Park Field -Cricket Pitch Works	72121100	Specialized works to bring cricket pitch at Shaw Park Field.	20/10/23	13/11/24	24 days	Selective Tendering	10	Fixed Price
22.	TBD	Pigeon Point Heritage Park-Refurbishment and Upgrade Works	72121100	Upgrading works along the coast of Pigeon Point Heritage Park	TBD	TBD	TBD	Selective Tendering	10	Fixed Price
23.	TBD	Refurbishment of Customs House Building, Scarborough	72121100	General refurbishment works to at Custom House Scarborough.	TBD	TBD	TBD	Selective Tendering	10	Fixed Price
24.	TBD	Refurbishment of TEMA Office, Fairfield Complex, Scarborough	72121100	General refurbishment works to TEMA Office, at Scarborough.	TBD	TBD	TBD	Selective Tendering	10	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
25.	TBD	Design-Build for Courland and Bon Accord ECCE	72121100	Construction of new ECCE, inclusive of architectural design at Courland and Bon Accord ECCE	TBD	TBD	215 days	Open Tendering	10	Fixed Price
26.	TBD	Cove Heritage Park- Site Development	72121100	Development of facility/hub at COVE for organisational use	TBD	TBD	TBD	Selective Tendering	10	Fixed Price
27.	TBD	Refurbishment and Outfitting of Office Accommodation for OCS- Legal Department	72121100	Refurbishment and Outfitting of Office Accommodation for OCS- Legal Department	TBD	TBD	66 days	Selective Tendering	10	Fixed Price
28.	TBD	Construction of Charlotteville Public Washrooms	72121100	Construction of washroom facilities, inclusive of showers and changing area at Charlotteville	TBD	14/2/24	80 days	Selective Tendering	10	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
29.	TBD	Shaw Park Complex-Recording Studio	72121100	Construction of structure to be used as recording studio at Shaw Park Complex	TBD	TBD	N/A	Selective Tendering	10	Fixed Price
30.	TBD	Buccoo Beach Upgrades	72121100	General upgrading works to beach fronts at Buccoo Beach	TBD	TBD	28 days	Selective Tendering	10	Fixed Price
31.	TBD	E-IDCOT Subdivision & Infrastructure Upgrades	72121100	E-IDCOT Subdivision & Infrastructure Upgrades	TBD	TBD	N/A	Selective Tendering	N/A	Fixed Price
32.	TBD	Additional E-IDCOT Facilities	72121100	Additional E-IDCOT Facilities	TBD	TBD	N/A	Selective Tendering	N/A	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
33.	TBD	Provision of Security Service	92121500	Provision of security 24-hr baton security services and 12-hr canine security services for the Cove Tobago Eco-Industrial and Business Park	01/02/24	01/03/24	3 years	Selective Tendering	10	Fixed Price
34.	TBD	Waste Disposal	76121500	Provision of solid waste collection at the Cove Tobago Eco-Industrial and Business Park	01/02/24	01/03/24	3 years	Selective Tendering	10	Fixed Price
35.	TBD	Janitorial Services	76111500	Provision of janitorial of the built spaces of the Cove Tobago Eco-Industrial and Business Park	01/02/34	01/03/24	3 years	Selective Tendering	10	Fixed Price
36.	TBD	Building Maintenance	72101500	Maintenance of the building infrastructure of the Multi Producer Units, the Factory Shells, the Maintenance Office,	TBD	01/01/24	365 days	Selective Tendering	10	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
				the Security Booth, and the Communications Hub by the Maintenance Unit of the Department of Operations and Administration.						
37.	TBD	Alarm System Maintenance	92121700	Fire alarm systems' maintenance at the Factory Shells and Multi Producer Units	TBD	01/04/24	4 days	Selective Tendering	10	Fixed Price
38.	TBD	Solar Street Lamp Maintenance	72150000	Maintenance of 79 solar lamps at the Cove Tobago Eco-Industrial and Business Park	TBD	January '24 April '24 July '24 October '24	Each period last 2 days	Selective Tendering	10	Fixed Price
39.	TBD	Pump Maintenance Contract	72150000	Maintenance of dual pumps of the potable water system, fire water system, and grey water system	TBD	January '24 April '24 July '24 October '24	Each quarter lasts 1 day	Selective Tendering	10	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
40.	TBD	Provision of Diesel Fuel	15101500	Purchase of diesel for the powering for four generators and one company vehicle	TBD	TBD	TBD	Selective Tendering	N/A	Fixed Price
41.	TBD	Generator Maintenance	72101500	Quarterly maintenance of four generators at Cove Tobago Eco-Industrial and Business Park	TBD	TBD	TBD	Selective Tendering	N/A	Fixed Price
42.	TBD	Maintenance of Air Condition Equipment	72151200	Quarterly Maintenance at AC equipment at E-IDCOT's office, Animation Studio, Maintenance Office, and Security Booth	TBD	TBD	TBD	Selective Tendering	N/A	Fixed Price
43.	TBD	Maintenance of Lift Station	47101500	Quarterly maintenance of control systems and submersible pumps at two lift stations	01/02/24	01/03/24	3 years	Selective Tendering	10	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
44.	TBD	Pest Control Treatment	72102100	Quarterly pest control at E-IDCOT operated built spaces.	01/02/24	01/03/24	3 years	Selective Tendering	10	Fixed Price
45.	TBD	Maintenance of Elevator	72154010	Quarterly maintenance service of two elevators	01/02/24	01/03/24	3 years	Selective Tendering	10	Fixed Price
46.	TBD	Equipment Maintenance	72150000	Maintenance of equipment by the Maintenance Unit of the Department of Operations and Administration	TBD	TBD	TBD	Selective Tendering	N/A	Fixed Price
47.	TBD	Cooling Load Analysis Consultancy at E-IDCOT Office	72151200	The determination of the cooling load of the E-IDCOT. The information would be used to determine the adequacy or inadequacy of the	01/02/24	01/03/24	30 days	Selective Tendering	N/A	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
				current cooling equipment.						
48.	TBD	Modification of AC Ducting Network at E-IDCOT	72151200	The delivery pathways for cool air from the AC equipment to the occupied spaces of E-IDCOT's office.	01/02/24	01/03/24	3 days	Selective Tendering	N/A	Fixed Price
49.	TBD	Acquisition of 10-ton AC Unit for E-IDCOT's Office	72151200	The acquisition, installation, testing, and commissioning of one AC Unit at E-IDCOT's office	01/03/24	01/04/24	60 days	Selective Tendering	N/A	Fixed Price
50.	TBD	Vehicle for Maintenance Unit	25101500	Vehicle for the transportation of tools, equipment, supplies, and people of the Maintenance Unit	01/02/24	01/03/24	30 days	Selective Tendering	N/A	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
51.	TBD	Landscaping Supplies	72102902	Materials for the Landscaping Unit of the Maintenance Department.	TBD	TBD	TBD	Selective Tendering	N/A	Fixed Price
52.	TBD	Provision of Security Equipment	92121700	Equipment for enhancing the current capabilities of the security infrastructure of Cove Tobago Eco-Industrial and Business Park	01/03/24	01/04/24	60 days	Selective Tendering	N/A	Fixed Price
53.	TBD	Personal Protective Equipment	46181500	Personal Protective Equipment for the staff of E-IDCOT.	TBD	TBD	TBD	Selective Tendering	N/A	Fixed Price
54.	TBD	Office Equipment	44120000	Calculators and other office equipment for E-IDCOT staff.	TBD	TBD	TBD	Selective Tendering	N/A	Fixed Price



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
55.	TBD	Office Furniture and Furnishing	56101700	Desks, chairs, and other furnishings for E-IDCOT staff	TBD	TBD	TBD	Selective Tendering	N/A	Fixed Price
56.	TBD	Internal Cleaning of Ten (10) 4500-Gal Water Tanks	72154000	Removal of solid build-ups within the tanks to improve the quality and safety of water stored in the water tanks.	01/03/24	01/04/24	90 days	Selective Tendering	N/A	Fixed Price
57.	TBD	Inspection of Fire Sprinkler Pipe Networks	72151100	Certification of the sprinkler systems of the Factory Shells and Multi Producer Units	TBD	TBD	TBD	Selective Tendering	N/A	Fixed Price
58.	TBD	Supply and Delivery of Laptops	43211500	Supply and Delivery of 30 Laptops and Desktops	TBD	TBD	TBD	Selective Tendering	N/A	Fixed term contract



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
59.	TBD	Supply and Delivery of Plotter	43212100	Supply and Delivery of Plotter	TBD	TBD	TBD	Selective Tendering	N/A	Fixed term contract
60.	TBD	Supply of Access Points and Switch	43222600	Supply of 3 Access Points and Switches	TBD	TBD	TBD	Selective Tendering	N/A	Fixed term contract
61.	TBD	Software	43230000	Provision of software solutions for staff	TBD	TBD	TBD	Selective Tendering	N/A	Fixed term contract
62.	TBD	Security Cameras	46171600	Camera Upgrades Consolidation	TBD	TBD	TBD	Selective Tendering	N/A	Fixed term contract



No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
63.	TBD	IT Consultant (Digitization)	80101500	Provision of IT Consultancy Services	TBD	TBD	TBD	Selective Tendering	N/A	Fixed term contract
64.	TBD	Groceries	50000000	Provision of Grocery Items for Staff Use	TBD	TBD	TBD	Selective Tendering	N/A	Fixed Price
65.	TBD	Stationery	14111500	Provision of Stationery Items for Staff Use	TBD	TBD	TBD	Selective Tendering	N/A	Fixed Price
66.	TBD	Promotional Items	80141600	Provision of Promotional Items	TBD	TBD	TBD	Selective Tendering	N/A	Fixed Price